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INTRODUCTION 
 
 

he purpose of this report is to provide the Department of Energy Richland Operations Office 
(DOE-RL) a monthly summary of  the Project Hanford Management Contractor’s (PHMC) 

Environmental Management (EM) performance by Fluor Hanford (FH) and its subcontractors. In 
addition to project-specific information, it includes some PHMC-level data not detailed 
elsewhere in the report. 
  
Section A, Executive Summary, provides an executive level summary of the cost, schedule, and 
technical performance described in this report.  It summarizes performance for the period 
covered, highlights areas worthy of management attention, and provides a forward look to some 
of the upcoming key performance activities as extracted from the PHMC baseline. 
 
The remaining sections provide detailed performance data relative to each individual Project 
(e.g., Waste Management, Spent Nuclear Fuels, etc.), in support of Section A of the report. 
Unless otherwise noted, the Safety, Conduct of Operations, and Cost/Schedule data contained 
herein is as of August 31, 2000.  All other information is updated as of September 21, unless 
otherwise noted.  “Stoplight” boxes are used to indicate at a glance the condition of a particular 
area. Green boxes denote on schedule. Yellows denote behind schedule but recoverable. Red is 
either missed or unrecoverable. 
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